Print Date: 12/13/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO03

Contractor: Hudson Construction Company
Contractor's 1615 Sholar Avenue
Address: Chattanooga, TN 37406

Contract Location: The resurfacing (microsurfacing) on S.R. 271

Counties: MARSHALL

Project(s): 59024-3209-94, 59024-4209-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$416,277.89
$0.00
$416,277.89
$-8,468.00
$0.00
$407,809.89

Estimate Number: 0003 Estimate Type: Progress

Previous to Date

$157,979.32
$0.00
$157,979.32
$0.00
$0.00
$157,979.32

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$258,298.57
$0.00
$258,298.57
$-8,468.00
$0.00
249,830.57

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
55.0 Days
116.0 Days
116.0 Days
21091 ¢,

95.02 %
115.89 %

Dates
02/12/2016
03/02/2016
03/21/2016
08/07/2016
09/19/2016
09/30/2016

Amounts

$446,612.45
$446,612.45
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
59024-3209-94 33.50 HSIP-271(10) 102,107.83 Miscellaneous safety improvements along State Route 271 from
59024-4209-04 66.50 N/A 147,722.74 The resurfacing (microsurfacing) on S.R. 271 from U.S. 431 (
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
59024-3209-94 0100 9002 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: -9.000 This Est: $-2,250.00
Total: -24.000 Total: $-6,000.00
59024-4209-04 0100 9003 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: -8.000 This Est: $-2,000.00
Total: -24.000 Total: $-6,000.00
59024-3209-94 0100 9000 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59024-4209-04 0100 9001 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -4,954.440 Adj This Est -4,954 .44
Adj Total: -8,790.160 Adj Total: -8,790.16
59024-4209-04 0100 0010 403-01.01 TON BITUMINOUS MATERIAL FOR Bid: 10.000 Unit Price: $300.00
TACK COAT (MICRO-SURFACING  This Est: 0.276 This Est: $82.80
Total: 4.850 Total: $1,455.00

RR004
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Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
59024-3209-94 0100 0010 411-12.04 L.M. SCORING FOR RUMBLE STRIPE Bid: 12.680 Unit Price: $325.00
(NON-CONTINUOUS) (4IN WIDTH,  This Est: 11.250 This Est: $3,656.25
Total: 11.250 Total: $3,656.25
59024-4209-04 0100 0020 414-03.01 TON EMULSIFIED ASPHALT FOR Bid: 170.000 Unit Price: $775.00
MICRO-SURFACING This Est: 100.902 This Est: $78,199.05
Total: 177.606 Total: $137,644.65
59024-4209-04 0100 0030 414-03.02 TON AGGREGATE FOR MICRO Bid: 1,412.000 Unit Price: $93.50
SURFACING This Est: 810.750 This Est: $75,805.13
Total: 1,420.920 Total: $132,856.02
59024-3209-94 0100 0020 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 4.000 Unit Price: $2,117.00
(NCHRP 350, TL3) This Est: 4.000 This Est: $8,468.00
Total: 4.000 Total: $8,468.00
0100 0020 ADJUSTMENT Test Report Payment Adjustment Adj This Est -4.000 Adj This Est -8,468.00
Adj Total: -4.000 Adj Total: -8,468.00
59024-3209-94 0100 0030 705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 4.000 Unit Price: $935.00
END TREATMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59024-3209-94 0100 0040 705-04.21 L.F. GUARDRAIL DELINEATION Bid: 750.000 Unit Price: $3.50
ENHANCEMENT This Est: 750.000 This Est: $2,625.00
Total: 750.000 Total: $2,625.00

RR004
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JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
59024-3209-94 0100 0050 706-01 L.F. GUARDRAIL REMOVED Bid: 200.000 Unit Price: $0.75
This Est: 162.500 This Est: $121.88
Total: 162.500 Total: $121.88
59024-3209-94 0100 0060 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $8,950.00
This Est: 1.000 This Est: $8,950.00
Total: 1.000 Total: $8,950.00
59024-4209-04 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $8,950.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59024-4209-04 0100 0050 712-04.01 EACH FLEXIBLE DRUMS Bid: 25.000 Unit Price: $5.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59024-4209-04 0100 0060 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
59024-4209-04 0100 0070 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 542.000 Unit Price: $7.35
This Est: 4.000 This Est: $29.40
Total: 548.000 Total: $4,027.80
59024-3209-94 0100 0070 713-02.11 EACH REMOVAL OF EXISTING Bid: 28.000 Unit Price: $20.00
DELINEATORS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
59024-3209-94 0100 0080 713-02.21 L.F. SIGN POST DELINEATION Bid: 498.000 Unit Price: $6.85
ENHANCEMENT This Est: 78.000 This Est: $534.30
Total: 420.000 Total: $2,877.00
59024-3209-94 0100 0090 713-02.22 L.F. BARRIER WALL DELINEATION Bid: 500.000 Unit Price: $9.25
ENHANCEMENT This Est: 500.000 This Est: $4,625.00
Total: 500.000 Total: $4,625.00
59024-3209-94 0100 0100 713-11.01  LB. "U" SECTION STEEL POSTS Bid: 1,502.000 Unit Price: $3.80
This Est: 67.500 This Est: $256.50
Total: 1,356.250 Total: $5,153.75
59024-3209-94 0100 0110 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 2,391.000 Unit Price: $4.75
SQUARE TUBE POST This Est: 994.200 This Est: $4,722.45
Total: 2,289.600 Total: $10,875.60
59024-3209-94 0100 0120 713-11.21 EACH P POST SLIP BASE Bid: 16.000 Unit Price: $425.00
This Est: 16.000 This Est: $6,800.00
Total: 16.000 Total: $6,800.00
59024-3209-94 0100 0130 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 507.000 Unit Price: $13.65
(0.080" THICK) This Est: 39.000 This Est: $532.35
Total: 506.900 Total: $6,919.19
59024-3209-94 0100 0140 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 433.000 Unit Price: $14.85
(0.100" THICK) This Est: 268.000 This Est: $3,979.80
Total: 452.000 Total: $6,712.20

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
59024-3209-94 0100 0150 713-15.36  EACH REMOVE SIGN, SUPPORT & Bid: 55.000 Unit Price: $60.00
FOOTING This Est: 26.000 This Est: $1,560.00
Total: 54.000 Total: $3,240.00
59024-3209-94 0100 0160 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 570.000 Unit Price: $25.00
Color) This Est: 589.000 This Est: $14,725.00
Total: 589.000 Total: $14,725.00
59024-3209-94 0100 0170 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 22.000 Unit Price: $25.00
Color) This Est: 11.000 This Est: $275.00
Total: 11.000 Total: $275.00
59024-3209-94 0100 0180 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 123.000 Unit Price: $20.00
MARKING(CHANNELIZATION This Est: 67.000 This Est: $1,340.00
STRIPING) Total: 67.000 Total: $1,340.00
59024-3209-94 0100 0190 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 248.000 Unit Price: $12.00
(STOP LINE) This Est: 285.000 This Est: $3,420.00
Total: 285.000 Total: $3,420.00
59024-3209-94 0100 0200 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $150.00
(TURN LANE ARROW) This Est: 3.000 This Est: $450.00
Total: 3.000 Total: $450.00
59024-3209-94 0100 0210 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 525.000 Unit Price: $3.00
(8" DOTTED LINE) This Est: 1,058.000 This Est: $3,174.00
Total: 1,058.000 Total: $3,174.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
59024-3209-94 0100 0220 716-03.03 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $600.00
MARKING (STOP AHEAD) This Est: 1.000 This Est: $600.00
Total: 1.000 Total: $600.00
59024-3209-94 0100 0230 716-03.07 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $400.00
MARKING (STOP) This Est: 1.000 This Est: $400.00
Total: 1.000 Total: $400.00
59024-3209-94 0100 0240 716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 7.000 Unit Price: $30.00
(YIELD LINE) This Est: 31.200 This Est: $936.00
Total: 31.200 Total: $936.00
59024-4209-04 0100 0080 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 25.000 Unit Price: $400.00
(4" LINE) This Est: 1.402 This Est: $560.80
Total: 24.541 Total: $9,816.40
59024-3209-94 0100 0250 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 11.250 Unit Price: $3,300.00
PVMT MRKNG (4IN LINE) This Est: 11.569 This Est: $38,177.70
Total: 11.569 Total: $38,177.70
59024-3209-94 0100 0260 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 13.250 Unit Price: $200.00
(60 mil) (4IN LINE) This Est: 12.483 This Est: $2,496.60
Total: 12.483 Total: $2,496.60
59024-3209-94 0100 0270 716-13.04 L.F. SPRAY THERMO PVMT MRKNG Bid: 700.000 Unit Price: $3.00
(60 mil) (4IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

59024-3209-94 0100 0280 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $7,125.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,125.00

59024-4209-04 0100 0090 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $7,125.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,125.00

V47 - TSMR  *END OF REPORT*
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